

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Date	
Team ID	SWTID-2026-2451
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an admin, I can define the business requirements for automatically classifying IT tickets based on the issue description.	1	High	Mithuna Devi M
Sprint-1		USN-2	As an admin, I can create a new Update Set and make it my current set so that all changes are captured.	1	High	Mithuna Devi M
Sprint-1	Backend Development & Configuration	USN-3	As an admin, I can create a custom table (Incident WorkFlow) with auto-numbering to store ticket records.	2	High	Dharaga P
Sprint-1		USN-4	As an admin, I can create fields (Caller, Category, Subcategory, Short Description, State, etc.) with correct data types and choices.	3	High	Dharaga P
Sprint-1		USN-5	As an admin, I can make Subcategory dependent on Category so that only relevant options are displayed.	3	Medium	Dharaga P
Sprint-2	Automation using Flow Designer	USN-6	As an admin, I can create a flow that triggers when a new ticket is created with an empty Category.	2	High	Mithilasri KB
Sprint-2		USN-7	As a student, when I report a Wi-Fi or Network issue, my ticket is classified as Network / Wi-Fi automatically.	2	High	Mithilasri KB
Sprint-2		USN-8	As a teacher, when I report a Projector issue, my ticket is classified as Hardware / Projector automatically.	2	High	Mithilasri KB
Sprint-2		USN-9	As a user, when I report a Forgot Password issue, my ticket is classified as Access / Forgot Password automatically.	2	High	Mithilasri KB
Sprint-2		USN-10	As a user, when I report a Slow Computer issue, my ticket is classified as Performance / Slow Computer automatically.	2	Medium	Mithilasri KB
Sprint-2		USN-11	As a caller, I will receive a confirmation email once my ticket has been created.	3	High	Mithilasri KB
Sprint-2	Testing, Validation & Security	USN-12	As an admin, I can test the scenarios and verify the email notification so that the solution works as expected.	3	Medium	Dharaga P
Sprint-2	Deployment & Final Documentation	USN-13	As an admin, I can mark the Update Set as Complete and export it to XML for deployment.	2	Low	Mithuna Devi M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days				
Sprint-2	18	6 Days				

Velocity:

Our team has a 6-day sprint duration, and the velocity of the team is 14 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$AV = \text{velocity} / \text{sprint duration} = 14 / 6 = 2.33 \text{ story points per day}$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>